COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2012

ESTI MATE SUMVARY 02:24: 15
CONTI D C18312R ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 18312R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 79.0 DAYS TI ME ALLOW 80 WORK DAYS
US 6 STERLI NG VI ADUCT S| DEWALK PERCENT TI ME: 98.75 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO FSA 0061- 082
US 6 STERLI NG VI ADUCT S| DEWALK
NAMVE OF RQAD: 006J
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
COLORADO CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 11/ 07/ 2012 DATE TI ME STARTED 03/26/2012
6800 N. BROADWAY, STE 112 DATE LET 02/ 16/ 2012 DATE WORK BEGAN
DATE AWARDED 02/ 27/ 2012 DATE TI ME STOPPED 08/ 23/ 2012
DATE CONTRACT EXECUTED 03/ 09/ 2012 DATE ACCEPTED 08/ 23/ 2012
DENVER CO 80221 303-427- 0868 DATE NOTI CE TO PROCEED 03/ 26/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 920, 599. 22 PARTI Cl PATI NG $ 1, 200. 00 $ 0.00
AWARD PRQIECT AMT: $ 673, 003. 00 NON- PARTI Cl PATI NG 919, 399. 22 20, 356. 99
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 920, 599. 22 20, 356. 99
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 920, 599. 22 20, 356. 99
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 10, 095. 05
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 920, 599. 22 30, 452. 04
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 920, 599. 22 30, 452. 04
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 30, 452. 04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18312R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18312R-BI D ESTI MATE RUN 11/ 07/ 2012
PRQIECT: FSA 0061- 082 ESTI MATE NO 0007 02:24: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 *Renoval of Pavenent Marking 5, 159. 000 5, 159. 000
SF 0. 000 0. 00
2. 00000 5, 159. 000 10, 318. 00
0010 203-01622 Sweepi ng (Wth Pickup Broon 39. 000 39. 000
HOUR 0. 000 0. 00
165. 00000 39. 000 6, 435. 00
0015 208- 00034 G avel Bag 160. 000 160. 000
LF 0. 000 0. 00
5. 00000 160. 000 800. 00
0020 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0025 208-00103 Renoval and Di sposal of Sedinent (Labor) Deleted Fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0030 208-00106 Sweepi ng (Sedi nent Renoval ) Del eted Fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 208-00107 Renoval of Trash Del eted Fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0040 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0045 608- 00000 Concrete Sidewal k Del eted Fm 105 0. 000 0. 000
SY 0. 000 0. 00
58. 00000 0. 000 0. 00
0050 608-00010 Concrete Curb Ranp 8. 000 8. 000
SY 0. 000 0. 00
105. 00000 8. 000 840. 00
0055 614-00011 *Sign Panel (Qass I) 17. 000 17. 000
SF 0. 000 0. 00

55. 00000 17. 000 935. 00



CONTI D C18312R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18312R-BI D ESTI MATE RUN 11/ 07/ 2012
PRQJECT: FSA 0061-082 ESTI MATE NO 0007 02: 24: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 2. 000 2. 000
EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0062 900- 00010 Added Item (Hour)/ Construction Surveying 8. 000 8. 000
HOUR 0. 000 0. 00
100. 00000 8. 000 800. 00
0065 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
58, 000. 00000 1. 000 58, 000. 00
0070 627-00005 *Epoxy Pavenent MarKking 50. 000 50. 000
GAL 0. 000 0. 00
160. 00000 50. 000 8, 000. 00
0075 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 62. 000 62. 000
GAL 0. 000 0. 00
65. 00000 62. 000 4,030. 00
0080 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 54. 000 54. 000
SF 0. 000 0. 00
23. 00000 54. 000 1, 242. 00
0085 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 98. 000 98. 000
Li ne
) SF 0. 000 0. 00
23. 00000 98. 000 2,254.00
0090 630- 00000 *Fl aggi ng CMD 5 466. 500 466. 500
HOUR 0. 000 0. 00
1. 10000 466. 500 513. 15
0095 630- 00007 *Traffic Control Inspection CMD 5 59. 000 57. 000
DAY 2.000 1, 100. 00
550. 00000 59. 000 32, 450. 00
0100 630-00012 *Traffic Control Managenent CMD 5 90. 000 85. 000
DAY 5. 000 5, 500. 00
1, 100. 00000 90. 000 99, 000. 00
0105 630-80337 *Barricade (Type 3 MC) (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
550. 00000 8. 000 4, 400. 00



CONTI D C18312R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18312R-BI D ESTI MATE RUN 11/ 07/ 2012
PRQJECT: FSA 0061-082 ESTI MATE NO 0007 02: 24: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 24. 000
EACH 0. 000 0. 00
55. 00000 24.000 1, 320. 00
0115 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 49. 000
EACH 0. 000 0. 00
55. 00000 49. 000 2,695. 00
0120 630-80344 *Construction Traffic Sign (Special) 50. 000 50. 000
SF 0. 000 0. 00
55. 00000 50. 000 2,750. 00
0125 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0130 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0135 630- 80360 *Drum Channel i zi ng Devi ce 102. 000 102. 000
EACH 0. 000 0. 00
1. 10000 102. 000 112. 20
0137 630-80364  Drum Channel Dev (Light) (SB) MR 46. 000 46. 000
EACH 0. 000 0. 00
43. 70000 46. 000 2,010. 20
0140 630-80370 Concrete Barrier (Tenporary) 1, 620. 000 1, 620. 000
LF 0. 000 0.00
35. 00000 1, 620. 000 56, 700. 00
0145 630- 80380 *Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00
1. 10000 200. 000 220. 00
0147 630-80391 Channel Dev (Fixed) MR 86. 000 86. 000
EACH 0. 000 0. 00
48. 30000 86. 000 4, 153. 80
0150 630-85010 *| npact Attenuator (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00



CONTI D: C18312R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18312R-BI D ESTI MATE RUN 11/07/ 2012
PRQIECT: FSA 0061- 082 ESTI MATE NO 0007 02: 24: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0155 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0226 700- 70034 F/ A Modi fy sidewal k CMO #5 143, 636. 430 140, 371. 460
FA 3, 264. 970 3, 264. 97
1. 00000 143, 636. 430 143, 636. 43
CAT 0200 CURRENT AMI $ 466,214.78 $ 9,864.97 % 466, 214.78
CAT NO0300 STRUCTURES
0180 202- 00200 *Renoval of Sidewal k 1, 006. 000 1, 006. 000
Sy 0. 000 0. 00
42. 00000 1, 006. 000 42, 252.00
0185 202- 00220 *Renoval of Asphalt Mat 280. 000 280. 000
Sy 0. 000 0. 00
43. 50000 280. 000 12, 180. 00
0190 210- 00750 *Reset Light Standard 3. 000 3. 000
EACH 0. 000 0.00
1, 300. 00000 3. 000 3, 900. 00
0195 210-01180 *Reset Quardrail (Special) 1, 579. 000 1, 579. 000
LF 0. 000 0. 00
60. 00000 1, 579. 000 94, 740. 00



CONTI D C18312R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18312R-BI D ESTI MATE RUN 11/ 07/ 2012
PRQIECT: FSA 0061- 082 ESTI MATE NO 0007 02:24: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0200 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 280. 000 279. 000
Sy 1.000 45. 00
45. 00000 280. 000 12, 600. 00
0205 509-00010 Structural Steel (Special) 369. 000 367. 000
LB 2. 000 42.00
21. 00000 369. 000 7,749. 00
0210 514-00201 *Pedestrian Railing (Steel)(Special) 2, 265. 000 2, 265. 000
LF 0. 000 0. 00
43. 00000 2, 265. 000 97, 395. 00
0210 MATERI AL ALLOMANCE Cabl e rail steel 0. 000
LF 0. 000 0. 00
22. 45904 0. 000 0.00
0212 515-00120 Wat er proof i ng (Menbrane) MCR 280. 000 280. 000
Sy 0. 000 0. 00
22.08000 280. 000 6, 182. 40
0215 601- 03000 Concrete dass D 291. 700 291. 700
(9 0. 000 0. 00
425. 00000 291. 700 123, 972.50
0220 601- 06020 Concrete (Patching) (Polyner) 0. 260 0. 260
(e 0. 000 0. 00
17, 000. 00000 0. 260 4, 420.00
0225 602- 00000 Rei nforcing Steel 17, 989. 000 17, 989. 000
LB 0. 000 0. 00
1. 50000 17, 989. 000 26, 983. 50
0225 MATERI AL ALLOMNCE Si dewal k rei nf orcement st eel 0. 000
LB 0. 000 0. 00
0. 48230 0. 000 0.00
0227 900- 00007 Added |tem (Each)/ Restraining Bracket CMD 3 204. 000 102. 000
EACH 102. 000 10, 405. 02
102. 01000 204. 000 20, 810. 04

CAT 0300 CURRENT AMI  $ 453,184. 44 $ 10,492.02 % 453, 184. 44



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

ESTI MATE RUN 11/07/ 2012

ESTI MATE NO. 0007 02: 24: 15
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH S PER OD TH'S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
UNI T PRICE
CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0230 620-00020  Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00

1, 200. 00000 1. 000 1, 200. 00
CAT 0400  CURRENT AMI $ 1,200.00 $ 0.00$ 1, 200. 00
PROJECT TOTAL CURRENT AMI $  920,599.22 $ 20,356.99$% 920, 599. 22



